EY 2016 SCAP Updated 10/27/2015
Targets/AccompIishments Highlighed sites are targeted

RI/FS Start (GOVT)- Target=  Achieved =

No planned RI/FS Start

RI/FS Start (PRP)- Target= 0 Achieved =
SMURFIT-STONE MILL FRENCHTOWN 01 (BDOO1 2016/2 $300,000
ANACONDA ALUMINUM CO COLUMBIA FALLS REDU 01 (BDOO1 2016/4

ot

N

RODs-Target= 4 Achieved=

1]URAVAN URANIUM PROJECT (UNION CARBIDE COR) (Sitjol |RO0D2  |2016/4 | |

2|LIBBY ASBESTOSSITE(OUARODON) |04 Roool  goiet | |

3|EIVEPOINTS PCEPLUME | Groundwater) | 191 Roobt laoise |

4] -—
Alt |EAGLE MINE (N. Property Redevelopment) RO004 2016/2

Alt |CARPENTER SNOW CREEK MINING DISTRICT (RepOS|t0ry) 02 |RO00O4 2016/4

ROD Amendments- Target= 1 Achieved

WASATCH CHEMICAL CO. (LOT 6) (Sitewide) 01 |JQ001 2016/3

ESDs-Target= 1 Achieved=

INTERMOUNTAIN WASTE OIL REFINERY (Groundwater) 02 |EH001 2016/2

1
2
3{MYSTERY BRIDGE RD/U.S. HIGHWAY 20 (Groundwater) [01 [EH001 2016/4
4{KENNECOTT (NORTH ZONE) (Kennecott (WWTP) 08 |EHOO1 2016/3

RD Start (GOVT)-Target= 2 Achieved =

Alt |SILVER BOW CREEK/BUTTE AREA (Sub Area 3 Ph.2) 01 [RDOO6 2016/1 $973,625
MDEQ Lead
w/St.settleme

Alt |MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph. 8) 03 [(RDO0O8 2016/3 |ntSS

Alt |FIVE POINTS PCE PLUME ( Groundwater) 01 [(RDOO1 2016/3 $450,000

RD Start (PRP)- Target = Achieved =
Pending-
maybe RD
1|EAST HELENA SITE {Residential/Agricultural-BNSF Railway02 |BE0Q2 2016/1 lusing SASS
2|LIBBY ASBESTOS SITE (Burlington Northern RR) 06 |BEOO2 2016/3 $133,940
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FY 2016

Targets/Accomplishments

SCAP

Updated 10/27/2015
Highlighed sites are targeted

RD Completion (GOVT)- Target =

2

Achieved =1

1
2|STANDARD MINE (Ph1.Bulkhead/Surface Seg.B) 01 |RDO0O2 2016/3 $358,881
3{BASIN MINING AREA (Crystal Mine) 05 |RDO0O3 2016/1
4{BASIN MINING AREA (Bullion Mine) 06 |RS004 2016/1
5{CARPENTER SNOW CREEK MINING DISTRICT {Town of Nej01 |RD0O01 2016/4 $210,000
6{C i
7
8{LIBBY ASBESTQS SITE (Remedial Sitewide) 2016/3 $250,000
9{LOCKWOOD SOLVENT GROUND WATER PLUME (Beall) |01 |RDOO1 2016/4 $400,000
MDEQ Lead
w/St.settleme
10{MILLTOWN RESERVOIR SEDIMENTS{Reach A Ph.2) 03 |RDO00O6 2016/1 |ntSS
MDEQ Lead
w/St.settleme
11{MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&16) |03 |RD0O11 2016/2 |ntSS
RD Completion {PRP)- Target = Achieved =
No funding
1{LOCKWOOD SOLVENT GROUND WATER PLUME (Brenntaj02 |BEOO1 2016/4 |needed
2|KENNECOTT (NORTH ZONE) (Kennecott WWTP) 08 |BEOO1 2016/3 $100,000
|
RA Start (GOVT)- Target = Achieved =
2|CALIFORNIA GULCH (Capping) 06 |RA0O1 2016/2 $2,000,000
3{BASIN MINING AREA (Crystal Mine) 05 |RA0O3 2016/2 $5,000,000
4{BASIN MINING AREA (Bullion Mine) 06 |RA0O4 2016/2 $4,000,000
5{CARPENTER SNOW CREEK MINING DISTRICT (Town of Ne|01 |RA001 2016/2 $6,300,000
6{LIBBY ASBESTQS SITE (Remedial Sitewide) 04 |RA0O1 2016/3 $6,727,841
MDEQ Lead
w/St.settleme
7I{MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&16){03 |RA008 2016/4 |ntSS
8| UPPER TENMILE CREEK MINING AREA (Minnehaha) 04 |RA0O7 2016/3 $2,000,000
9{UPPER TENMILE CREEK MINING AREA (National Extensioj04 |RA009 2016/3 $2,000,000
RA Start {PRP)- Target= 2 Achieved =

No funding
3{LOCKWOOD SOLVENT GROUND WATER PLUME (Brenntaj02 |BF0O01 2016/4 |needed
Partial NPL Deletions -Target = Achieved =
1|CALIFORNIA GULCH (DRG&W Slage Piles) |03 |GroOs  [2016/1 | |
Final NPL Deletions - Target = Achieved =

No planned deletion
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EY 2016 SCAP Updated 10/27/2015
Targets/AccompIishments Highlighed sites are targeted
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EY 2016 SCAP Updated 10/27/2015
Targets/AccompIishments Highlighed sites are targeted

ED_002345B_00033114-00004



FY 2016 Five-Year Review Due and Addendum

Updated 10/27/2015

Action/ Review 5YR Due Planned
# |Site (Phase) OU {Seq. |5YRType  |Start Date |Date Quarter |Accomplished
1|ASARCO, INC. (GLOBE PLANT) 00 |FEO04 |Statutory * 9/23/2014|2016/1
2|BRODERICK WOOD PRODUCTS 00 |FEOOS5 |Statutory 9/27/2016|2016/4
3|CENTRAL CITY, CLEAR CREEK 00 |FEOO5 |[Statutory * | 7/16/2014| 9/29/2014|2016/1
41MARSHALL LANDFILL 00 |FEOO6 |Statutory 8/4/2016(2016/4
5|SMELTERTOWN SITE 00 |FEOO3 |[Statutory * |3/18/2015 9/9/2015|2016/1
6|EAST HELENA SITE 00 |FEOO4 |Statutory 9/27/2015| 9/27/2016|2016/4
7|MILLTOWN RESERVOIR SEDIMENTS 00 |FEOO4 |Statutory 9/27/2015| 9/23/2016|2016/4
8|MONTANA POLE AND TREATING 00 |FEOO4 |Statutory 6/24/2016|2016/3
9|SILVER BOW CREEK/BUTTE AREA 00 |FEOO5 |[Statutory * | 10/9/2014| 6/27/2015|2016/1
10|UPPER TENMILE CREEK MINING AREA 00 |FE00Q2 |Statutory * 9/7/2012| 7/30/2013|2016/1
11|MINOT LANDFILL 00 |FEOOS5 |Statutory 7/24/2015 5/3/2016|2016/3
12|KENNECOTT (SOUTH ZONE) 00 |FEO04 |Statutory * 2/2/2015| 9/29/2015|2016/1
13|OGDEN RAILROAD YARD 00 |FEOQO2 |Statutory 9/29/2016|2016/1
14|PETROCHEM RECYCLING CORP./EKOTEK PLANT 00 |FEOO1 |Statutory 6/17/2015| 12/31/2015|2016/1
14|UTAH POWER & LIGHT/AMERICAN BARREL CO. 00 |FEOO4 |Statutory 7/26/2016|2016/4

*Qver Due
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FY 2016 GPRA Updated 10/27/2015
Targets/Accomplishments

# |Site (Phase) |OU |Action/Seq( |Planned Quarter |Accomp|ished
RA Completions {Fund, PRP and FF) (ACS#131)- Target= 7 Achieved=1

Alt {CENTRAL CITY, CLEAR CREEK (RSEArgoBlkHd 03 |[RA024 2016/2
Alt |UPPER TENMILE CREEK MINING AREA (Adits/Miy04 |RA006 2016/3
Alt {HILL AIR FORCE BASE (Base Gas Station(Site OT0{11 |LY019 2016/4
Alt |F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt) |07 [LY023 2016/2
Sitewide RAU (ACS#S10)- Target = Achieved =

No SWRAU Planned | ] | |

Construction Completions {CC) (ACS#141)- Target= 0 Achieved =

Human Exposure Under Control {HEUC) (ACS#151)- Target =0  Achieved =
No HEUC Planned || | |

Contaminated Ground Water Migration Under Control (GMUC) (ACS#152)- Target=0
No GMUC Planned || |
Remedial Site Assessment Completed (ACS#122) Target = 40 Achieved =

Removal Action Completed {ACS#137) Target= Achieved =
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FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 10/27/2015
Highlighed sites are targeted

RI/FS or RCRA Facility Investigation Start Target= A

chieved=

No planned start

Alt |TOOELE ARMY DEPOT(NORTH AREA) (Munitions) 15 |RO011 2016/4
Alt |HILL AIR FORCE BASE (Pond 1 Ph.2) 09 |AMO09 2016/2
Final Remedy Selected Target=0  Achieved =

No candidates

Remedial Design (RD) or RCRA {CMD) Start Target = not required Achieved =
HILL AIR FORCE BASE (Phase 1 SR502) 14 LX023 2016/3
HILL AIR FORCE BASE {Phase 2 DA503) 14 1LX024 2016/3
HILL AIR FORCE (Landfills 1 and 2, Hillside Drains) 04 |1LX026 2016/2
HILL AIR FORCE (Indoor Air Program) 15 |LX029 2016/2
TOOELE ARMY DEPOT (NORTH AREA) (MMRP Sites) 15 |LX008 2016/1
Remedial Design (RD) or RCRA (CMD) Completion Target = not required Achieved =
HILL AIR FORCE BASE {Phase 2 DA503) 14 |LX024 2016/4
HILL AIR FORCE BASE {Landfills 1 and 2, Hillside Drains) |04 [LX026 2016/3
Remedial Action {(RA) or RCRA {CMC) Start Target = Achieved =
HILL AIR FORCE BASE {Phase 2 DA503) 14 1LY028 2016/4

Remedial Action {RA) or RCRA {CMC) Completion

Target

5 Achieved=1

10/1/2015

Alt |F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt) 07 |LY023 2016/2
Alt |HILL AIR FORCE BASE (Base Gas Station(Site OT097) 11 |LY019 2016/4
Five Year Review Completion & Addendum Target = Achieved =
1|ROCKY MOUNTAIN ARSENAL 00 VY007 2016/4
3]OGDEN DEFENSE DEPOT(DLA) 00 |WV001 2016/2
Construction Completion Target = Achieved =

No Planned CC

Removal, ERA, or RCRA(ISM) Start

Target = Not required

Achieved =

ot

HILL AIR FORCE BASE {Pond 1 Ph.2) |O9 |LV008

|2016/2
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FY 2016 Federal Facility SCAP Updated 10/27/2015
Ta rgets/AccompIishments Highlighed sites are targeted

Removal, ERA, or RCRA(ISM) Completion Target = Not required Achieved =
HILL AIR FORCE BASE 00 |LVOO05 2016/3
HILL AIR FORCE BASE (Pond 1 Ph.2) 09 |LV008 2016/3
FORMER LOWRY BOMBING & GUNNERY RANGE 00 |LV001 2016/4
FORMER BONITA AIR FORCE RADIAR FACILITY 00 |LV001 2016/4
FF Partial NPL Deletions Achieved =
No planning data | | | |
FF Final NPL Deletions Achieved =
No planning data | | | |
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